

Facilities Summer 2016 Projects and Schedules

Project List:	Tentative Schedule	Project Manager
Masonry restoration - Boler School of Business	5/23 - 8/12	April Skurka
Student Activity Center Roof replacement	8/1 - 9/30 (TBD)	April Skurka
Masonry inspection & repair (various locations)	7/11 - 8/12	April Skurka
Kulas Auditorium improvements	5/23 - 7/8	April Skurka
Student Activity Center Chiller plant - Phase III	TBD	Gary Paoletta
Campion Hall - Boiler upgrades & heating improvements	TBD	Gary Paoletta
Millor Hall - Fire protection system upgrade	5/23 - 7/08	Gary Paoletta
Sutowski Hall - hot water line replacement from Rodman Hall	5/22- 6/10	Gary Paoletta
Campion Hall - Pneumatic temperature control replacement	6/20 - 7/20	Mitch Tabol
Shula domestic hot water/heating boiler	7/1 - 7/29	Gary Paoletta
Hamlin Hall & Campion Hall - exterior lighting upgrades	TBD	Gary Paoletta
Bernet Hall - 3-way valve replacement	6/20-7/22	Gary Paoletta
Dining Hall refrigeration replacement	TBD	Gary Paoletta
Campion Hall student room furniture replacement	May 16- July 8	Kris Willis
O'Malley Center - Common areas carpet, paint & lounge furniture	May 23 - August 19	Kris Willis
O'Malley Center - Classroom carpet & paint	May 23 - August 19	Kris Willis
Meet The Press Display construction	May 25- June 17	Kris Willis
Varsity Gym floor refinishing	5/23-6/9	Mike Roeder
Residence hall ceiling tile replacement - various	5/23 - 7/12 & 7/25 - 8/12	Mitch Tabol
Annual flat roof inspection & repair	May 23 - August 19	Mitch Tabol
Campus tree replacements and garden improvements	May 23 - August 19	Mitch Tabol
South Belvoir parking lot paving	May 23 - June 10	Rich Bretz
Administration Building exterior stair rails	August - September (TBD)	Rich Bretz
Campus wide - Sidewalk replacements, striping and paving	July 18 - Aug 5	Rich Bretz
Rec Plex Locker Room ADA Upgrades	July 5 - Aug 5	Rich Bretz
Burton Morgan Foundation Classroom, pending grant approval	July 1 - Aug 12	Rich Bretz

updated May 3, 2016